
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:36 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 108 Date: 09-Jul-2010 Friday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: Over Time: 01:00

Const Calendar Day: 304

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 108 Date: 09-Jul-2010 Friday

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

W2 Foundation Well Cover Slabs:
·ABF/CONC continue preparing the formwork for the precast slabs for the Foundation Wells for the North
Piers and South Piers.
·CONCO had a crew of 4 people as follows:
oNorm robinsonSuperintendent
oGary PeneCarpenter
oSalvador GldonaCarpenter
oJasmin GornjacCarpenter
oCONCO has divided the formwork in two sections. The east half of the formwork will be for two large
East and West pieces of slabs. These were marked but not yet formed up. The west half of the formwork
is yet to be worked on.

Closure Pour Activities:
·ABF continues to remove the formwork from the underside of the W-line closure pour. They removed the
bottom channel and the north & south long sloping channels. Only the two short sloping/almost vertical
channels on the north and south remain to be removed.
·ABF is using a scissor’s lift on steel channel tracks.

Installation and Stressing of PT Strands at W-Line Closure Pour:
·SDI continued to stress top tendons of W-Line. They stressed one strand at a time.
·SDI also started to insert the strands.

056 W-L06-OBG.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 108 Date: 09-Jul-2010 Friday

·Matt covered the stressing.

Repair of PT Duct at E-Line Closure Pour:
·There is a blocked duct (for Tendon #41B, second from south end for the bottom row) along E-line..
American Jetting Company (AJC) had a crew of 4 people. Today AJC has only 3 people as follows:
oJack GilbertForeman
oAngus Jaskiewiez Labor
oMichael CruzLabor
·At end of the day, AJC had cleaned upto 57 ft from west end.
·The job could not be finished today.

·Pier 7 Activities
·ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
·The Lifting Frame was attached to the Shear Leg Crane.
·About 3:30 PM, the ship carrying 1st lift of Tower crossed under the Bay Bridge and reached the Pier 7 at
about 4 PM.

Activities at Site:
·OBG Installation: Lift 6-W Activities
·ABF continues adjusting Lift 6-W elevations on all sides by working on one corner at a time. It is working
very slowly as most people are working on preparing for the Tower Lift-1.
·ABF continued doing final adjustments to Lift 6W grades.
·David Bradd measured the pedestal heights for Lift 6W.
·Discussed the TY Lin OBG Erection reports with Tai-Lin and got data from Jason. This report has to go
for Lifts 5w and 6W.

·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
·ABF continues welding, welding repairs and bolting operations all over.
·The perimeter welding continues all over including repairs.
·The E-Line welding platforms are between Lifts 4E & 5E and between Lifts 5E and 6 E for performing the
perimeter welding. Welding repair work continues for all the Lifts of OBG.
·The W-Line welding platforms are between Lifts 3W & 4W and between Lifts 4W and 5W for performing
the perimeter welding. ABF installed the backup bar between Lifts 5W and 6W. The repair work continues
for all the Lifts of OBG.
·ABF continued the bolting operation between Lift 6W and the cross beam CB-5 at the top flange. At end
of the day, most of the bolts were in as well as some pins. ABF was bolting on the sides and the bottom.
ABF has a bolting platform at the north end of CB-5.
·Bolting operation also continues inside the OBG.

·Lifting Frame
·The Lifting Frame was at Pier 7 and was attached to Shear Leg Crane.

·Shear Leg Crane Activities:
·The Shear Leg Crane was parked on the west side.

·Miscellaneous Activities
·ABF tested the Tower crane by lifting 4 concrete dead men together got a total of 20,000 lbs.
·ABF stopped the work at 3:30 PM and started to work on servicing the power generators.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 108 Date: 09-Jul-2010 Friday

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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